

FundFlow Member Portal — Design & Implementation Plan

Field	Value
Version	1.0
Status	Draft — ready for Phase 0 kickoff
Branch	<code>feature/member-portal-redesign</code> (from <code>main</code>)
Specification	member-portal-specification.md
Analysis	member-portal-redesign-plan.md
Prototype	Claude/member-portal-prototype.html

1. Implementation strategy

1.1 Approach

- **Keep** Filament v5 member panel, `*InsightsService` layer, `CurrentMember` scoping, existing resources for mutations
- **Replace** dashboard presentation, navigation IA, list-page insight heroes, and scattered Blade partials
- **Add** design system components, consolidated pages, value-add features (§16 of analysis)
- **Ship** incrementally in 9 phases; each phase is a mergeable PR with tests

1.2 Git workflow

`main`

```
feature/member-portal-redesign    ← all implementation
  PR: phase-0-prep
  PR: phase-1-design-system
  PR: phase-2-dashboard
  ...
  PR: phase-8-value-add
```

Rule	Detail
Branch	<code>feature/member-portal-redesign</code> created at Phase 0; rebase from <code>main</code> weekly
PRs	One PR per phase (or split large phases); no unrelated changes
Commits	Conventional: <code>feat(member-portal): ...</code> , <code>test(member-portal): ...</code>
Merge	Squash or merge per repo convention; tests + pint required
Deploy	Each phase deployable; feature flags only if strictly necessary

1.3 Definition of done (per phase)

- ☐ Code complete per phase task list
- ☐ `lang/ar.json` updated for all new strings
- ☐ Pest tests added/updated; `php artisan test --compact` passes for affected files
- ☐ `vendor/bin/pint --dirty` clean
- ☐ Manual smoke: `en` + `ar` on changed surfaces
- ☐ No Arabic-Indic digits in amount assertions
- ☐ `docs/member-portal.md` updated when IA changes

Diagram 1

Figure 1: Diagram 1

2. Architecture overview

2.1 Layer responsibilities

Layer	Responsibility	Change level
Filament panel	Routes, auth, nav, resources	Nav restructure; new pages
Blade components	x-member.* design system	New
Insights services	Snapshot DTOs for widgets	Reshape output; add keys
Domain services	Business mutations	No change unless bugfix
Notifications	Outbound copy	Locale wrapper
PDF/CSV	Documents	Font + formatter

2.2 New / modified PHP classes

Class	Action	Phase
App\Support\MemberLocale	Create — using(User, callable)	1
App\Support\MemberDateDisplay	Create — date formatting	1
App\Services\MemberActivityFeedService	Create — unified activity query	6
App\Models\Tenant\Transaction\MemberFacingDescription()	Add	6
App\Filament\Member\Pages\CashCardPage	Create	4
App\Filament\Member\Pages\FundCardPage	Create	4
App\Filament\Member\Pages\MemberActivityPage	Create	6
App\Filament\Member\Pages\CommunicationsPage	Create	7–8
App\Filament\Member\Pages\MemberSettingsPage	Create	7
App\Http\Controllers\Tenant\MemberActivityExportController	Create	8
App\Http\Controllers\Tenant\LoanSchedulePdfController	Create	8
MemberPortalInsightsService	Modify snapshot shape	2
MoneyDisplay	Modify Western digits + __('SAR')	1
MemberNavigation	Modify groups/sorts	3
MemberPanelProvider	Modify theme color, sidebar hook	1, 3

3. Dashboard data contract

3.1 MemberPortalInsightsService::snapshot() target shape

```
/**
 * @return array{
 *   notice: ?array{tone: string, title: string, body: string, action?: array{label: string, url: string}},
 *   pending_actions: list<array{label: string, url: string, tone?: string}>,
 *   cash_card: array{balance: string, available: string, reserved_emi: ?string, actions: list<array>},
 *   fund_card: array{balance: string, headroom: string, monthly: string, actions: list<array>},
 *   loan_panel: ?array,
 *   eligibility_panel: ?array,
 *   quick_actions: list<array{label: string, subtitle?: string, url: string, icon: string, visible: boolean}>,
 * }
```

```

*   recent_activity: list<array{description: string, date: string, credit: ?string, debit: ?string, type: string}>,
*   expandable: array{
*       insights: ?array{sparkline: list<int>, stats: list<array>},
*       household: ?array,
*       guarantor: ?array,
*   },
* }
*/

```

3.2 Notice priority builder

Extract method buildPriorityNotice(Member \$member): ?array consolidating logic from:

- buildHero(), memberArrearsSummary(), cycle status, pending deposits, unread messages, override requests

3.3 Reserved EMI calculation

Add to snapshot via LoanDelinquencyService or active loan next pending installment amount when due within current open period.

4. Design system

4.1 CSS tokens (resources/css/filament/member/theme.css)

```

.fi-panel-member {
  --ff-primary: #534AB7;
  --ff-primary-dark: #3C3489;
  --ff-success: #1D9E75;
  --ff-warning: #EF9F27;
  --ff-danger: #E24B4A;
  --ff-info: #378ADD;
  --ff-panel-radius: 14px;
}

```

Update MemberPanelProvider primary color from Emerald to Color::hex('#534AB7').

4.2 Blade components (resources/views/components/member-portal/)

Component	Props	Notes
panel	title, link?, slot	Head + body
notice	tone, title?, slot	amber/blue/green/red
chip	variant, slot	Status pill
stat-card	label, value, hint?	
quick-action	icon, title, subtitle?, href	Row link
progress-bar	percent, tone?	Loan repayment
detail-grid	items: [{label, value}]	2-col
filter-chips	options, active, wire:model	Activity filters
tab-bar	tabs, active	Sub-nav
amount	value, signed?, class?	Uses MoneyDisplay; ff-sar-symbol

Register namespace in `AppServiceProvider` or use `Blade::anonymousComponentPath()`.

4.3 Saudi Riyal font

Step	Action
1	Obtain SAMA / licensed font with U+20C1 or use Noto Sans Symbols 2
2	Place in <code>resources/fonts/saudi-riyal/</code> (or public)
3	<code>@font-face</code> in <code>theme.css</code>
4	Register in DomPDF <code>config/dompdf.php</code> options
5	Update <code>lang/ar.json</code> : "SAR": "\u20C1"
6	Wrap symbol: <code>{{ __('SAR') }}</code>

Fallback: render SAR text if font file missing (dev environments).

4.4 Prototype fidelity CSS (Phase 1 — required)

Goal: Close the gap between Filament default chrome and the [HTML prototype](#). All rules are **scoped to .fi-panel-member only** — the tenant admin panel must not change.

New file: `resources/css/filament/member/member-portal-chrome.css`

Imported from: `theme.css` (after tokens, before page-specific rules).

Scope rule

```
/* Every override MUST start with .fi-panel-member */  
.fi-panel-member .fi-input { ... }
```

Do **not** use global `.fi-` selectors without the panel prefix. Do **not** edit vendor Filament CSS.

Prototype → Filament mapping

Prototype class / pattern	Filament target	Override
body gray-50 background	<code>.fi-main</code> , <code>.fi-page</code>	<code>background: #f9fafb</code>
<code>.sidebar</code> white + border	<code>.fi-sidebar</code>	white bg, <code>border-inline-end: 1px solid #e5e7eb</code> , compact width
<code>.nav-item</code> / <code>.nav-group</code>	<code>.fi-sidebar-item</code> , group labels	12px labels; 10px uppercase groups <code>#9ca3af</code> ; active <code>background: #f3f4f6</code>
Profile block in sidebar	Custom render hook partial	Match prototype: 42px avatar circle, status chip

Prototype class / pattern	Filament target	Override
Sticky topbar ~50px	<code>.fi-topbar</code>	<code>min-height:</code> 50px, white bg, bottom border, reduce visual weight
<code>.panel</code> 14px radius	<code>.fi-section</code> , custom <code>x-member.panel</code>	Prefer <code>x-member.panel</code> on new UI; soften default sections when unavoidable
input / select / textarea	<code>.fi-input-wrp</code> , input, select, textarea	12px font, 8px radius, <code>#e5e7eb</code> border, focus ring <code>#534AB7</code>
label 11px semibold gray	<code>.fi-fo-field-wrp-label</code>	<code>font-size: 11px</code> , <code>font-weight:</code> 600, <code>#6b7280</code>
<code>.btn-primary</code> purple	<code>.fi-btn.fi-color-primary</code> ,	<code>#534AB7</code> bg, 9px
<code>.btn-outline</code>	<code>.fi-ac-btn-action</code> <code>.fi-btn.fi-outlined</code>	radius, 12px font purple border <code>#AFA9EC</code> , hover <code>#EEEDFE</code>
<code>.btn-gray</code>	Secondary/cancel actions	white bg, gray border
<code>.tbl</code> compact table	<code>.fi-ta-table</code>	12px cells; header 10px uppercase <code>#9ca3af</code> , bg <code>#f9fafb</code> ; row hover <code>#fafafa</code>
<code>.tab-bar</code> / <code>.tab-btn</code>	Custom <code>x-member.tab-bar</code> + Filament tabs if used	2px primary underline on active
<code>.filter-chip</code>	Activity filter chips	20px radius; active <code>#534AB7</code> fill
<code>.notice-*</code>	<code>x-member.notice</code>	Exact prototype pastel fills + borders
<code>.chip-*</code>	<code>x-member.chip</code>	Exact prototype chip colors
<code>.qa</code> quick-action row	<code>x-member.quick-action</code>	12px radius border, 34px icon square
<code>.prog-bar</code>	<code>x-member.progress-bar</code>	8px height, green fill
<code>.stat-card</code>	<code>x-member.stat-card</code>	14px radius, 16px padding
<code>.settle-card</code>	Loan settle tab	12px radius, 2px border; selected <code>#534AB7</code> + <code>#EEEDFE</code> bg

Prototype class / pattern	Filament target	Override
Fund gradient hero	<code>.ff-fund-hero</code>	<code>linear-gradient(135deg, #EEEDFE, #DDD9FC)</code>

Typography scale (member panel only)

Element	Size	Weight
Body / table cell	13px / 12px	400
Panel title	13px	600
Section label	11px	600 uppercase
Balance hero	28–34px	700
Chip	10px	600

Apply via `.fi-panel-member { font-size: 13px; }` and component classes — avoid scattered `!important` except where Filament specificity cannot be beaten otherwise.

RTL (`html[dir='rtl'] .fi-panel-member`)

- Mirror sidebar border to `border-inline-end`
- Tab underline and filter chips: use logical properties
- Amount + `ff-sar-symbol`: always `dir="ltr"` on the numeric cluster
- Table text-align: `start` on first column; credit/debit columns stay readable

Dark mode Member panel: **opt out** of dark styling for v1 — force light shell to match prototype:

```
.fi-panel-member.fi-body { color-scheme: light; }
/* Optional: .fi-panel-member .dark:... resets if Filament forces dark */
```

Document decision in `theme.css` header comment.

Phase 1 visual sign-off Before merging Phase 1 PR, capture side-by-side screenshots (375px + 1280px):

Screen	Prototype reference	Filament page
Overview	<code>page==='overview'</code>	Dashboard (after Phase 2, use placeholder mock in Phase 1)
Cash account	<code>page==='cash'</code>	Any existing deposit form page styled with chrome CSS
Table page	<code>page==='transactions'</code>	Any member list resource

Phase 1 minimum: chrome CSS applied; component library demo page or existing contributions list demonstrates table + form + button parity.

Tests (Phase 1)

- `MemberPortalDesignSystemTest` — asserts `.fi-panel-member` loads `member-portal-chrome.css` (Vite manifest or response contains class hook)
- Optional: Pest browser screenshot test against prototype HTML (manual QA checklist if browser test too heavy)

Files touched in Phase 1

File	Action
resources/css/filament/member/member-panel-theme.css	Create
resources/css/filament/member/theme.css	Import chrome; tokens
vite.config.js	Verify member theme entry unchanged
app/Providers/Filament/MemberPanelProvider.php	Import Theme(...) already set

5.1 MemberNavigation updates

```
public const GROUP_ACCOUNTS = 'my_accounts';
public const GROUP_HISTORY = 'history';
public const GROUP_SELF_SERVICE = 'self_service';
public const GROUP_HELP = 'help';

public const SORT_OVERVIEW = -2; // dashboard default
public const SORT_CASH = 1;
public const SORT_FUND = 2;
// ... see specification §5.1
```

5.2 Resource visibility

Resource / Page	shouldRegisterNavigation()
MyFundPostingResource	false — embedded in Cash page
MyAccountResource	false — split into Cash/Fund pages
MyMessageResource	false — embedded in Communications
SupportPage	false — embedded in Communications
LoanCalculatorPage	false — modal from Apply
BusinessDayTestingPage	false for members; admin-only route
MyGuaranteedLoanResource	true only when guarantor count > 0

5.3 Redirects (routes/tenant.php or Filament redirect)

Old path	New path
/member/my-fund-postings	/member/cash-account
/member/my-accounts	/member/cash-account
/member/support	/member/help?tab=requests
/member/my-messages	/member/help?tab=messages

6. Page implementation notes

6.1 Cash account page

File: app/Filament/Member/Pages/CashAccountPage.php

View: resources/views/filament/member/pages/cash-account.blade.php

Balance detail grid Bank instructions
 Deposit form
 (Livewire embed)

Cash transaction table

Deposit requests history

- Reuse `MyFundPostingForm` via embedded `MyFundPostingResource::getPages()['create']` or inline form class
- Bank details: extract shared partial from `enrollment/step-fees.blade.php` → `partials/fund-bank-details.blade.php`
- Ledger: query `Transaction` on member cash `Account`

6.2 Fund account page

File: `app/Filament/Member/Pages/FundAccountPage.php`

- Hero: `x-member.panel` with purple gradient class `ff-fund-hero`
- Stats from `MemberPortalAccountsInsightsService` or inline queries
- Fund ledger table

6.3 Loans hub

Modify: `app/Filament/Member/Resources/MyLoans/Pages/ListMyLoans.php`

- Add Livewire/tab state: `activeTab` enum
- Tabs render via `x-member.tab-bar`
- Settle tab: mount `MemberLoanFilamentActions` on selected loan
- Apply tab: redirect or embed `ApplyForLoan` with shared stepper partial

6.4 Activity page

File: `app/Filament/Member/Pages/MemberActivityPage.php`

Service: `MemberActivityFeedService::paginate(Member, filters)`

Query union or single `Transaction` query with `reference_type` filters matching chip values.

6.5 Communications page

File: `app/Filament/Member/Pages/CommunicationsPage.php`

Tab	Implementation
Messages	@livewire or @include list from <code>ListMyMessages</code> table query
Requests	Embed <code>SupportPage</code> form + <code>MyMemberRequestsTableWidget</code>
Alerts	Filament table on <code>NotificationLog::where('user_id', auth()->id())</code>
FAQ	Blade accordion from lang keys <code>member_faq.*</code>

6.6 Settings page

File: `app/Filament/Member/Pages/MemberSettingsPage.php`

Merge mount logic from:

- `MyProfilePage` / `EditMyProfilePage`
- `MyContributionSettingsPage`

- MyNotificationPreferencesPage

Use Filament Tabs schema or custom `x-member.tab-bar` + Livewire properties.

6.7 Statements download center

Modify: ListMyStatements header/footer

- Form: date from, date to → MemberActivityExportController
- Button: loan schedule PDF → LoanSchedulePdfController
- Reuse StatementPdfController for monthly rows

7. Bilingual implementation

7.1 MemberLocale helper

```
// app/Support/MemberLocale.php
final class MemberLocale
{
    public static function using(User $user, callable $callback): mixed
    {
        $previous = app()->getLocale();
        app()->setLocale($user->preferredLocale());
        try {
            return $callback();
        } finally {
            app()->setLocale($previous);
        }
    }
}
```

7.2 MoneyDisplay changes

```
public static function format(
    float|int|string|null $amount,
    ?string $currency = null,
    ?string $digitsLocale = 'en',
): ?string {
    // ...
    $formattedAmount = Number::format(abs($numericAmount), 2, locale: $digitsLocale);
    return __('SAR').' '.$formattedAmount;
}
```

Note: currency code setting remains SAR in DB; display uses `__('SAR')`.

7.3 Notification locale wrapper

Option A — trait on each notification:

```
public function toArray(object $notifiable): array
{
    return MemberLocale::using($notifiable, fn () => $this->buildPayload());
}
```

Option B — middleware on DeliversToMemberChannels (preferred central fix).

7.4 Scheduled commands audit

Command	Fix
<code>contributions:notify</code>	<code>MemberLocale::using</code> per member
<code>loans:send-due-notifications</code>	per member
<code>statements:generate</code> (notify=true)	per member on <code>sendNotification</code>

7.5 `Transaction::memberFacingDescription()`

Map `reference_type` → translation key:

reference_type	Key pattern
<code>contribution</code>	<code>Contribution - :period</code>
<code>loan_repayment</code>	<code>EMI - loan #:id cycle :n</code>
<code>fund_posting</code>	<code>Deposit</code>
<code>cash_out</code>	<code>Cash out</code>
...	extend as needed

8. Phase plan (detailed)

Phase 0 — Prep (1 week)

Task	Owner	Output
Create	Dev	Branch
<code>feature/member-portal-redesign</code>		
Hide	Dev	1-line visibility
<code>BusinessDayTestingPage</code>		
from member nav		
Sign-off spec + this plan	Product	Approved docs
Decide Cash/Fund: two	Product	Decision logged
pages		
Font file sourced for U+20C1	Design/Dev	<code>resources/fonts/</code>

Tests: None required.

PR: `phase-0-member-portal-prep`

Phase 1 — Design system & i18n foundation (1–2 weeks)

Task	Files
CSS tokens + panel member primary color	<code>theme.css</code> , <code>MemberPanelProvider.php</code>
<code>member-portal-chrome.css</code> — scoped	<code>resources/css/filament/member/member-portal-chrome.css</code>
Filament overrides (§4.4)	
Prototype mapping: forms, tables, buttons, sidebar, topbar	same
<code>x-member.*</code> components (all)	<code>resources/views/components/member-portal/*</code>

Task	Files
MoneyDisplay + MemberLocale + MemberDateDisplay	app/Filament/Support/, app/Support/
Saudi Riyal font + .ff-sar-symbol	theme.css, arabic-fonts partial
lang/ar.json "SAR": "\u20C1"	lang/ar.json
Sidebar profile block render hook	MemberPanelProvider.php, new Blade partial
Translate	MyNotificationPreferencesPage
NotificationPreferenceService::CATEGORIES labels at render	
Visual sign-off — screenshot checklist vs prototype (§4.4)	docs/member-portal-design-qa.md or PR description

Tests:

- tests/Unit/MoneyDisplayTest.php — en/ar symbol, Western digits
- tests/Unit/MemberLocaleTest.php
- tests/Feature/Tenant/MemberPortalDesignSystemTest.php — component smoke + chrome CSS loaded on member panel

PR: phase-1-member-portal-design-system

Phase 2 — Dashboard rewrite (1–2 weeks)

Task	Files
Reshape snapshot() + buildPriorityNotice()	MemberPortalInsightsService.php, EnrichesMemberPortalDashboard.php
New dashboard Blade zones A–D	member-portal-dashboard.blade.php, delete obsolete partials usage
Remove lifecycle + relation summaries from default view	same
pending_actions + expandable.insights keys	MemberPortalInsightsService.php
Retire or gate old partials	portal-lifecycle, portal-relation-summaries

Tests:

- tests/Feature/Tenant/MemberPortalDashboardTest.php — datasets: no loan, active loan, delinquent, guarantor, en/ar

PR: phase-2-member-portal-dashboard

Phase 3 — Navigation (1 week)

Task	Files
Update MemberNavigation groups/sorts	MemberNavigation.php
Hide/relabel resources per §5.2	Each resource shouldRegisterNavigation
Add redirects	routes/tenant.php
Communications page stub (shell)	CommunicationsPage.php
Calculator → Apply link	ApplyForLoan.php, ListMyLoans.php

Task	Files
------	-------

Tests:

- `tests/Feature/Tenant/MemberPortalNavigationTest.php` — nav items count, redirects

PR: phase-3-member-portal-navigation

Phase 4 — Cash & Fund pages (2 weeks)

Task	Files
<code>CashAccountPage</code> + view	new page + Blade
<code>FundAccountPage</code> + view	new page + Blade
Bank details partial	<code>partials/fund-bank-details.blade.php</code>
Embed deposit form	reuse <code>MyFundPostingForm</code>
Cash-out page polish (available balance)	<code>MyCashOutRequestResource</code> create page
Hide <code>MyFundPostingResource</code> list nav	resource class

Tests:

- `tests/Feature/Tenant/MemberCashAccountPageTest.php`
- `tests/Feature/Tenant/MemberFundAccountPageTest.php`

PR: phase-4-member-portal-accounts

Phase 5 — Loans hub (2 weeks)

Task	Files
Tabbed <code>ListMyLoans</code>	<code>ListMyLoans.php</code> , Blade
Inline schedule table	relation manager or custom table
Settle tab wiring	<code>MemberLoanFilamentActions</code>
Apply wizard stepper styling	<code>apply-for-loan.blade.php</code>
<code>LoanSchedulePdfController</code> + view	new controller, <code>pdf/loan-schedule.blade.php</code>

Tests:

- `tests/Feature/Tenant/MemberLoansHubTest.php`
- `tests/Feature/Tenant/LoanSchedulePdfTest.php`

PR: phase-5-member-portal-loans

Phase 6 — History & cleanup (1–2 weeks)

Task	Files
<code>MemberActivityPage</code> + <code>MemberActivityFeedService</code>	new

Task	Files
<code>Transaction::memberFacingDescription()</code>	<code>Transaction.php</code>
Contributions page stat cards only	<code>my-contributions-insights.blade.php</code> slim
Remove duplicate insight heroes from list pages	Each <code>*InsightsWidget.php</code>
Delete <code>MyFundOverview</code>	remove widget file + discovery
<code>MemberActivityExportController</code>	CSV stream

Tests:

- `tests/Feature/Tenant/MemberActivityPageTest.php`
- `tests/Feature/Tenant/MemberActivityExportTest.php`

PR: phase-6-member-portal-history

Phase 7 — Settings, household, help (1 week)

Task	Files
<code>MemberSettingsPage</code> tabbed merge	new page
Household expandable on dashboard	<code>member-portal-dashboard.blade.php</code>
Communications tabs: Messages + Requests	<code>CommunicationsPage.php</code>
FAQ accordion (lang keys)	<code>lang/en.json</code> structure + <code>ar.json</code>
Alert history tab	<code>CommunicationsPage</code> + <code>NotificationLog</code> table

Tests:

- `tests/Feature/Tenant/MemberSettingsPageTest.php`
- `tests/Feature/Tenant/MemberCommunicationsTest.php`

PR: phase-7-member-portal-settings-help

Phase 8 — Polish & notifications locale (1–2 weeks)

Task	Files
<code>MemberLocale</code> on all queued notifications	<code>DeliversToMemberChannels</code> or per-class
Statement PDF font + <code>__('SAR')</code>	<code>monthly-statement.blade.php</code> , DomPDF config
Email RTL template (optional)	<code>resources/views/vendor/mail</code>
Deposit receipt (optional)	<code>FundPosting</code> view action
Contributions CSV (optional)	export controller
Update <code>docs/member-portal.md</code>	docs
Full regression pass	—

Tests:

- Notification locale snapshots per category
- PDF Arabic render test
- `NotificationLog` scoping test

PR: phase-8-member-portal-polish

9. Testing strategy

9.1 Test matrix

Area	Type	File pattern
Money / locale helpers	Unit	tests/Unit/MoneyDisplayTest.php
Dashboard snapshots	Feature	MemberPortalDashboardTest.php
Navigation / redirects	Feature	MemberPortalNavigationTest.php
Page access + locale	Feature	Member*PageTest.php
Exports / PDF	Feature	*ExportTest.php, *PdfTest.php
Notification locale	Feature	extend SystemMaintenanceNotificationLogsAndStatementsTest
Table standards	Architecture	existing FilamentTableStandardsTest if tables added

9.2 Locale test pattern (Pest)

```
it('renders dashboard in Arabic with Saudi Riyal sign', function () {
    app()->setLocale('ar');
    $this->actingAs($this->memberUser, 'tenant')
        ->get(MyLoanResource::getUrl('index', panel: 'member'))
        ->assertOk()
        ->assertSee("\u{20C1}", false)
        ->assertDontSeeRegex('/[\x{0660}-\x{0669}]/u');
});
```

9.3 Manual QA checklist (pre-release)

- ☐ Login → Overview → deposit → logout (en + ar)
- ☐ Loan apply wizard end-to-end
- ☐ Cash-out with reserved EMI displayed
- ☐ Download monthly PDF + activity CSV in Arabic
- ☐ Switch language mid-session; amounts consistent
- ☐ Parent impersonation → dependent → return
- ☐ Mobile 375px viewport screenshot review

10. Migration & rollback

Risk	Mitigation
Broken bookmarks	302 redirects for 2 releases
Dashboard data regression	Feature flag MEMBER_PORTAL_V2_DASHBOARD env optional for one week
Font missing	Fallback to SAR text
Notification locale bugs	Log NotificationLog body locale in staging

Rollback: revert PR per phase; database changes none expected (UI-only).

11. File inventory (target state)

```
app/
  Filament/Member/
```

```

Pages/
  CashAccountPage.php      [new]
  FundAccountPage.php      [new]
  MemberActivityPage.php    [new]
  CommunicationsPage.php    [new]
  MemberSettingsPage.php    [new]
  MemberDashboard.php       [modify]
  Support/MemberNavigation.php [modify]
Http/Controllers/Tenant/
  MemberActivityExportController.php [new]
  LoanSchedulePdfController.php      [new]
Services/
  MemberActivityFeedService.php       [new]
Support/
  MemberLocale.php                    [new]
  MemberDateDisplay.php               [new]

resources/
  views/components/member-portal/      [new directory]
  views/filament/member/pages/
    cash-account.blade.php             [new]
    fund-account.blade.php             [new]
    communications.blade.php          [new]
  css/filament/member/
    theme.css                         [modify]
    member-portal-chrome.css          [new - prototype Filament overrides]
  fonts/saudi-riyal/                  [new]

tests/Feature/Tenant/
  MemberPortalDashboardTest.php        [new]
  MemberPortalNavigationTest.php       [new]
  MemberCashAccountPageTest.php       [new]
...

```

12. Timeline summary

Phase	Duration	Cumulative
0 Prep	1 week	1 wk
1 Design system	1–2 weeks	2–3 wk
2 Dashboard	1–2 weeks	3–5 wk
3 Navigation	1 week	4–6 wk
4 Accounts	2 weeks	6–8 wk
5 Loans	2 weeks	8–10 wk
6 History	1–2 weeks	9–12 wk
7 Settings/Help	1 week	10–13 wk
8 Polish	1–2 weeks	11–14 wk

Total: 10–14 weeks with incremental releases after phases 2, 4, 6, and 8.

13. Document history

Version	Date	Change
1.0	2026-06-18	Initial implementation plan from redesign analysis