

FundFlow Member Portal — Design & Implementation Plan

Field	Value
Version	1.0
Status	Draft — ready for Phase 0 kickoff
Branch	<code>feature/member-portal-redesign</code> (from <code>main</code>)
Specification	member-portal-specification.md
Analysis	member-portal-redesign-plan.md
Prototype	Claude/member-portal-prototype.html

1. Implementation strategy

1.1 Approach

- **Keep** Filament v5 member panel, `*InsightsService` layer, `CurrentMember` scoping, existing resources for mutations
- **Replace** dashboard presentation, navigation IA, list-page insight heroes, and scattered Blade partials
- **Add** design system components, consolidated pages, value-add features (§16 of analysis)
- **Ship** incrementally in 9 phases; each phase is a mergeable PR with tests

1.2 Git workflow

```
main
  feature/member-portal-redesign    ← all implementation
    PR: phase-0-prep
    PR: phase-1-design-system
    PR: phase-2-dashboard
    ...
    PR: phase-8-value-add
```

Rule	Detail
Branch	<code>feature/member-portal-redesign</code> created at Phase 0; rebase from <code>main</code> weekly
PRs	One PR per phase (or split large phases); no unrelated changes
Commits	Conventional: <code>feat(member-portal): ...</code> , <code>test(member-portal): ...</code>
Merge	Squash or merge per repo convention; tests + pint required
Deploy	Each phase deployable; feature flags only if strictly necessary

1.3 Definition of done (per phase)

- ☐ Code complete per phase task list
- ☐ `lang/ar.json` updated for all new strings
- ☐ Pest tests added/updated; `php artisan test --compact` passes for affected files
- ☐ `vendor/bin/pint --dirty` clean
- ☐ Manual smoke: `en` + `ar` on changed surfaces
- ☐ No Arabic-Indic digits in amount assertions
- ☐ `docs/member-portal.md` updated when IA changes

2. Architecture overview

```

flowchart TB
    subgraph presentation [Presentation layer]
        FP[Filament Pages Resources]
        BC[Blade x-member components]
        TH[member/theme.css]
    end

    subgraph services [Service layer]
        MPI[MemberPortalInsightsService]
        MAF[MemberActivityFeedService]
        ML[MemberLocale]
        MD[MoneyDisplay]
    end

    subgraph existing [Existing - unchanged logic]
        FPS[FundPostingService]
        MCOS[MemberCashOutService]
        LLS[LoanLifecycleService]
        DMS[DirectMessagingService]
    end

    FP --> MPI
    FP --> MAF
    BC --> MPI
    MPI --> MD
    MAF --> MD
    Notifications --> ML
    PDF --> ML
    FP --> FPS
    FP --> MCOS
    FP --> LLS

```

2.1 Layer responsibilities

Layer	Responsibility	Change level
Filament panel	Routes, auth, nav, resources	Nav restructure; new pages
Blade components	x-member.* design system	New
Insights services	Snapshot DTOs for widgets	Reshape output; add keys
Domain services	Business mutations	No change unless bugfix
Notifications	Outbound copy	Locale wrapper
PDF/CSV	Documents	Font + formatter

2.2 New / modified PHP classes

Class	Action	Phase
App\Support\MemberLocale	Create — using(User, callable)	1
App\Support\MemberDateDisplay	Create — date formatting	1
App\Services\MemberActivityFeedService	Create — unified activity query	6
App\Models\Tenant\TransactionAndMemberFacingDescription()	And	6

Class	Action	Phase
App\Filament\Member\Pages\CashCardPage	Create	4
App\Filament\Member\Pages\FundCardPage	Create	4
App\Filament\Member\Pages\MemberActivityPage	Create	6
App\Filament\Member\Pages\CommunicationsPage	Create	7-8
App\Filament\Member\Pages\MemberSettingsPage	Create	7
App\Http\Controllers\Tenant\MemberActivityExportController	Create	8
App\Http\Controllers\Tenant\LoanSchedulePdfController	Create	8
MemberPortalInsightsService	Modify snapshot shape	2
MoneyDisplay	Modify Western digits + __('SAR')	1
MemberNavigation	Modify groups/sorts	3
MemberPanelProvider	Modify theme color, sidebar hook	1, 3

3. Dashboard data contract

3.1 MemberPortalInsightsService::snapshot() target shape

```
/**
 * @return array{
 *   notice: ?array{tone: string, title: string, body: string, action?: array{label: string, url: string}},
 *   pending_actions: list<array{label: string, url: string, tone?: string}>,
 *   cash_card: array{balance: string, available: string, reserved_emi: ?string, actions: list<array>},
 *   fund_card: array{balance: string, headroom: string, monthly: string, actions: list<array>},
 *   loan_panel: ?array,
 *   eligibility_panel: ?array,
 *   quick_actions: list<array{label: string, subtitle?: string, url: string, icon: string, visible: boolean}>,
 *   recent_activity: list<array{description: string, date: string, credit: ?string, debit: ?string, type: string}>,
 *   expandable: array{
 *     insights: ?array{sparkline: list<int>, stats: list<array>},
 *     household: ?array,
 *     guarantor: ?array,
 *   },
 * }
 */
```

3.2 Notice priority builder

Extract method buildPriorityNotice(Member \$member): ?array consolidating logic from:

- buildHero(), memberArrearsSummary(), cycle status, pending deposits, unread messages, override requests

3.3 Reserved EMI calculation

Add to snapshot via LoanDelinquencyService or active loan next pending installment amount when due within current open period.

4. Design system

4.1 CSS tokens (resources/css/filament/member/theme.css)

```
.fi-panel-member {
  --ff-primary: #534AB7;
  --ff-primary-dark: #3C3489;
  --ff-success: #1D9E75;
  --ff-warning: #EF9F27;
  --ff-danger: #E24B4A;
  --ff-info: #378ADD;
  --ff-panel-radius: 14px;
}
```

Update MemberPanelProvider primary color from Emerald to Color::hex('#534AB7').

4.2 Blade components (resources/views/components/member-portal/)

Component	Props	Notes
panel	title, link?, slot	Head + body
notice	tone, title?, slot	amber/blue/green/red
chip	variant, slot	Status pill
stat-card	label, value, hint?	
quick-action	icon, title, subtitle?, href	Row link
progress-bar	percent, tone?	Loan repayment
detail-grid	items: [{label, value}]	2-col
filter-chips	options, active, wire:model	Activity filters
tab-bar	tabs, active	Sub-nav
amount	value, signed?, class?	Uses MoneyDisplay; ff-sar-symbol

Register namespace in AppServiceProvider or use Blade::anonymousComponentPath().

4.3 Saudi Riyal font

Step	Action
1	Obtain SAMA / licensed font with U+20C1 or use Noto Sans Symbols 2
2	Place in resources/fonts/saudi-riyal/ (or public)
3	@font-face in theme.css
4	Register in DomPDF config/dompdf.php options
5	Update lang/ar.json: "SAR": "\u20C1"
6	Wrap symbol: {{ __('SAR') }}

Fallback: render SAR text if font file missing (dev environments).

4.4 Prototype fidelity CSS (Phase 1 — required)

Goal: Close the gap between Filament default chrome and the [HTML prototype](#). All rules are **scoped to .fi-panel-member only** — the tenant admin panel must not change.

New file: resources/css/filament/member/member-portal-chrome.css
 Imported from: theme.css (after tokens, before page-specific rules).

Scope rule

```
/* Every override MUST start with .fi-panel-member */  
.fi-panel-member .fi-input { ... }
```

Do **not** use global `.fi-` selectors without the panel prefix. Do **not** edit vendor Filament CSS.

Prototype → Filament mapping

Prototype class / pattern	Filament target	Override
body gray-50 background	<code>.fi-main, .fi-page</code>	<code>background: #f9fafb</code>
<code>.sidebar</code> white + border	<code>.fi-sidebar</code>	white bg, <code>border-inline-end: 1px solid #e5e7eb</code> , compact width
<code>.nav-item</code> / <code>.nav-group</code>	<code>.fi-sidebar-item</code> , group labels	12px labels; 10px uppercase groups <code>#9ca3af</code> ; active <code>background: #f3f4f6</code>
Profile block in sidebar	Custom render hook partial	Match prototype: 42px avatar circle, status chip
Sticky topbar ~50px	<code>.fi-topbar</code>	<code>min-height: 50px</code> , white bg, bottom border, reduce visual weight
<code>.panel</code> 14px radius	<code>.fi-section</code> , custom <code>x-member.panel</code>	Prefer <code>x-member.panel</code> on new UI; soften default sections when unavoidable
input / select / textarea	<code>.fi-input-wrp</code> , <code>input</code> , <code>select</code> , <code>textarea</code>	12px font, 8px radius, <code>#e5e7eb</code> border, focus ring <code>#534AB7</code>
label 11px semibold gray	<code>.fi-fo-field-wrp-label</code>	<code>font-size: 11px</code> , <code>font-weight: 600</code> , <code>#6b7280</code>
<code>.btn-primary</code> purple	<code>.fi-btn.fi-color-primary</code> , <code>.fi-ac-btn-action</code>	<code>#534AB7</code> bg, 9px radius, 12px font
<code>.btn-outline</code>	<code>.fi-btn.fi-outlined</code>	purple border <code>#AFA9EC</code> , hover <code>#EEDFE</code>
<code>.btn-gray</code>	Secondary/cancel actions	white bg, gray border

Prototype class / pattern	Filament target	Override
<code>.tbl</code> compact table	<code>.fi-ta-table</code>	12px cells; header 10px uppercase #9ca3af, bg #f9fafb; row hover #fafafa
<code>.tab-bar</code> / <code>.tab-btn</code>	Custom <code>x-member.tab-bar</code> + Filament tabs if used	2px primary underline on active
<code>.filter-chip</code>	Activity filter chips	20px radius; active #534AB7 fill
<code>.notice-*</code>	<code>x-member.notice</code>	Exact prototype pastel fills + borders
<code>.chip-*</code>	<code>x-member.chip</code>	Exact prototype chip colors
<code>.qa</code> quick-action row	<code>x-member.quick-action</code>	12px radius border, 34px icon square
<code>.prog-bar</code>	<code>x-member.progress-bar</code>	8px height, green fill
<code>.stat-card</code>	<code>x-member.stat-card</code>	14px radius, 16px padding
<code>.settle-card</code>	Loan settle tab	12px radius, 2px border; selected #534AB7 + #EEEDFE bg
Fund gradient hero	<code>.ff-fund-hero</code>	<code>linear-gradient(135deg,</code> <code>#EEEDFE,</code> <code>#DDD9FC)</code>

Typography scale (member panel only)

Element	Size	Weight
Body / table cell	13px / 12px	400
Panel title	13px	600
Section label	11px	600 uppercase
Balance hero	28–34px	700
Chip	10px	600

Apply via `.fi-panel-member { font-size: 13px; }` and component classes — avoid scattered `!important` except where Filament specificity cannot be beaten otherwise.

RTL (`html[dir='rtl'] .fi-panel-member`)

- Mirror sidebar border to `border-inline-end`
- Tab underline and filter chips: use logical properties
- Amount + `ff-sar-symbol`: always `dir="ltr"` on the numeric cluster
- Table text-align: `start` on first column; credit/debit columns stay readable

Dark mode Member panel: **opt out** of dark styling for v1 — force light shell to match prototype:

```
.fi-panel-member.fi-body { color-scheme: light; }  
/* Optional: .fi-panel-member .dark:... resets if Filament forces dark */
```

Document decision in `theme.css` header comment.

Phase 1 visual sign-off Before merging Phase 1 PR, capture side-by-side screenshots (375px + 1280px):

Screen	Prototype reference	Filament page
Overview	<code>page==='overview'</code>	Dashboard (after Phase 2, use placeholder mock in Phase 1)
Cash account	<code>page==='cash'</code>	Any existing deposit form page styled with chrome CSS
Table page	<code>page==='transactions'</code>	Any member list resource

Phase 1 minimum: chrome CSS applied; component library demo page or existing contributions list demonstrates table + form + button parity.

Tests (Phase 1)

- `MemberPortalDesignSystemTest` — asserts `.fi-panel-member` loads `member-portal-chrome.css` (Vite manifest or response contains class hook)
- Optional: Pest browser screenshot test against prototype HTML (manual QA checklist if browser test too heavy)

Files touched in Phase 1

File	Action
<code>resources/css/filament/member/member-portal-chrome.css</code>	Create
<code>resources/css/filament/member/theme.css</code>	Import chrome; tokens
<code>vite.config.js</code>	Verify member theme entry unchanged
<code>app/Providers/Filament/MemberPanelProvider.php</code>	<code>useTheme(...)</code> already set

5.1 MemberNavigation updates

```
public const GROUP_ACCOUNTS = 'my_accounts';  
public const GROUP_HISTORY = 'history';  
public const GROUP_SELF_SERVICE = 'self_service';  
public const GROUP_HELP = 'help';  
  
public const SORT_OVERVIEW = -2; // dashboard default  
public const SORT_CASH = 1;  
public const SORT_FUND = 2;  
// ... see specification §5.1
```

5.2 Resource visibility

Resource / Page	shouldRegisterNavigation()
MyFundPostingResource	false — embedded in Cash page
MyAccountResource	false — split into Cash/Fund pages
MyMessageResource	false — embedded in Communications
SupportPage	false — embedded in Communications
LoanCalculatorPage	false — modal from Apply
BusinessDayTestingPage	false for members; admin-only route
MyGuaranteedLoanResource	true only when guarantor count > 0

5.3 Redirects (routes/tenant.php or Filament redirect)

Old path	New path
/member/my-fund-postings	/member/cash-account
/member/my-accounts	/member/cash-account
/member/support	/member/help?tab=requests
/member/my-messages	/member/help?tab=messages

6. Page implementation notes

6.1 Cash account page

File: app/Filament/Member/Pages/CashAccountPage.php

View: resources/views/filament/member/pages/cash-account.blade.php

Balance detail grid Bank instructions
 Deposit form
 (Livewire embed)

Cash transaction table

Deposit requests history

- Reuse MyFundPostingForm via embedded MyFundPostingResource::getPages()['create'] or inline form class
- Bank details: extract shared partial from enrollment `step-fees.blade.php` → `partials/fund-bank-details.blade.php`
- Ledger: query Transaction on member cash Account

6.2 Fund account page

File: app/Filament/Member/Pages/FundAccountPage.php

- Hero: `x-member.panel` with purple gradient class `ff-fund-hero`
- Stats from MemberPortalAccountsInsightsService or inline queries
- Fund ledger table

6.3 Loans hub

Modify: app/Filament/Member/Resources/MyLoans/Pages/ListMyLoans.php

- Add Livewire/tab state: `activeTab` enum
- Tabs render via `x-member.tab-bar`

- Settle tab: mount `MemberLoanFilamentActions` on selected loan
- Apply tab: redirect or embed `ApplyForLoan` with shared stepper partial

6.4 Activity page

File: `app/Filament/Member/Pages/MemberActivityPage.php`

Service: `MemberActivityFeedService::paginate(Member, filters)`

Query union or single `Transaction` query with `reference_type` filters matching chip values.

6.5 Communications page

File: `app/Filament/Member/Pages/CommunicationsPage.php`

Tab	Implementation
Messages	@livewire or @include list from <code>ListMyMessages</code> table query
Requests	Embed <code>SupportPage</code> form + <code>MyMemberRequestsTableWidget</code>
Alerts	Filament table on <code>NotificationLog::where('user_id', auth()->id())</code>
FAQ	Blade accordion from lang keys <code>member_faq.*</code>

6.6 Settings page

File: `app/Filament/Member/Pages/MemberSettingsPage.php`

Merge mount logic from:

- `MyProfilePage / EditMyProfilePage`
- `MyContributionSettingsPage`
- `MyNotificationPreferencesPage`

Use Filament Tabs schema or custom `x-member.tab-bar` + Livewire properties.

6.7 Statements download center

Modify: `ListMyStatements` header/footer

- Form: date from, date to → `MemberActivityExportController`
- Button: loan schedule PDF → `LoanSchedulePdfController`
- Reuse `StatementPdfController` for monthly rows

7. Bilingual implementation

7.1 MemberLocale helper

```
// app/Support/MemberLocale.php
final class MemberLocale
{
    public static function using(User $user, callable $callback): mixed
    {
        $previous = app()->getLocale();
        app()->setLocale($user->preferredLocale());
        try {
            return $callback();
        } finally {
            app()->setLocale($previous);
        }
    }
}
```

```

    }
  }
}

```

7.2 MoneyDisplay changes

```

public static function format(
  float|int|string|null $amount,
  ?string $currency = null,
  ?string $digitsLocale = 'en',
): ?string {
  // ...
  $formattedAmount = Number::format(abs($numericAmount), 2, locale: $digitsLocale);
  return __('SAR').' '.$formattedAmount;
}

```

Note: currency code setting remains SAR in DB; display uses __('SAR').

7.3 Notification locale wrapper

Option A — trait on each notification:

```

public function toArray(object $notifiable): array
{
  return MemberLocale::using($notifiable, fn () => $this->buildPayload());
}

```

Option B — middleware on DeliversToMemberChannels (preferred central fix).

7.4 Scheduled commands audit

Command	Fix
contributions:notify	MemberLocale::using per member
loans:send-due-notifications	per member
statements:generate (notify=true)	per member on sendNotification

7.5 Transaction::memberFacingDescription()

Map reference_type → translation key:

reference_type	Key pattern
contribution	Contribution - :period
loan_repayment	EMI - loan #:id cycle :n
fund_posting	Deposit
cash_out	Cash out
...	extend as needed

8. Phase plan (detailed)

Phase 0 — Prep (1 week)

Task	Owner	Output
Create <code>feature/member-portal-redesign</code>	Dev	Branch
Hide <code>BusinessDayTestingPage</code> from member nav	Dev	1-line visibility
Sign-off spec + this plan	Product	Approved docs
Decide Cash/Fund: two pages	Product	Decision logged
Font file sourced for U+20C1	Design/Dev	<code>resources/fonts/</code>

Tests: None required.

PR: `phase-0-member-portal-prep`

Phase 1 — Design system & i18n foundation (1–2 weeks)

Task	Files
CSS tokens + panel member primary color <code>member-portal-chrome.css</code> — scoped	<code>theme.css</code> , <code>MemberPanelProvider.php</code> <code>resources/css/filament/member/member-portal-chrome.css</code>
Filament overrides (§4.4)	
Prototype mapping: forms, tables, buttons, sidebar, topbar	same
<code>x-member.*</code> components (all)	<code>resources/views/components/member-portal/*</code>
<code>MoneyDisplay</code> + <code>MemberLocale</code> + <code>MemberDateDisplay</code>	<code>app/Filament/Support/</code> , <code>app/Support/</code>
Saudi Riyal font + <code>.ff-sar-symbol</code> <code>lang/ar.json</code> "SAR": " <code>\u20C1</code> "	<code>theme.css</code> , arabic-fonts partial <code>lang/ar.json</code>
Sidebar profile block render hook	<code>MemberPanelProvider.php</code> , new Blade partial
Translate <code>NotificationPreferenceService::CATEGORIES</code> labels at render	<code>MyNotificationPreferencesPage</code>
Visual sign-off — screenshot checklist vs prototype (§4.4)	<code>docs/member-portal-design-qa.md</code> or PR description

Tests:

- `tests/Unit/MoneyDisplayTest.php` — en/ar symbol, Western digits
- `tests/Unit/MemberLocaleTest.php`
- `tests/Feature/Tenant/MemberPortalDesignSystemTest.php` — component smoke + chrome CSS loaded on member panel

PR: `phase-1-member-portal-design-system`

Phase 2 — Dashboard rewrite (1–2 weeks)

Task	Files
Reshape <code>snapshot()</code> + <code>buildPriorityNotice()</code>	<code>MemberPortalInsightsService.php</code> , <code>EnrichesMemberPortalDashboard.php</code>
New dashboard Blade zones A–D	<code>member-portal-dashboard.blade.php</code> , delete obsolete partials usage
Remove lifecycle + relation summaries from default view	same
<code>pending_actions</code> + <code>expandable.insights</code> keys	<code>MemberPortalInsightsService.php</code>
Retire or gate old partials	<code>portal-lifecycle</code> , <code>portal-relation-summaries</code>

Tests:

- `tests/Feature/Tenant/MemberPortalDashboardTest.php` — datasets: no loan, active loan, delinquent, guarantor, `en/ar`

PR: `phase-2-member-portal-dashboard`

Phase 3 — Navigation (1 week)

Task	Files
Update <code>MemberNavigation</code> groups/sorts	<code>MemberNavigation.php</code>
Hide/relabel resources per §5.2	Each resource should <code>registerNavigation</code>
Add redirects	<code>routes/tenant.php</code>
Communications page stub (shell)	<code>CommunicationsPage.php</code>
Calculator → Apply link	<code>ApplyForLoan.php</code> , <code>ListMyLoans.php</code>

Tests:

- `tests/Feature/Tenant/MemberPortalNavigationTest.php` — nav items count, redirects

PR: `phase-3-member-portal-navigation`

Phase 4 — Cash & Fund pages (2 weeks)

Task	Files
<code>CashAccountPage</code> + view	new page + Blade
<code>FundAccountPage</code> + view	new page + Blade
Bank details partial	<code>partials/fund-bank-details.blade.php</code>
Embed deposit form	reuse <code>MyFundPostingForm</code>
Cash-out page polish (available balance)	<code>MyCashOutRequestResource</code> create page
Hide <code>MyFundPostingResource</code> list nav	resource class

Tests:

- `tests/Feature/Tenant/MemberCashAccountPageTest.php`
- `tests/Feature/Tenant/MemberFundAccountPageTest.php`

PR: `phase-4-member-portal-accounts`

Phase 5 — Loans hub (2 weeks)

Task	Files
Tabbed ListMyLoans	ListMyLoans.php, Blade
Inline schedule table	relation manager or custom table
Settle tab wiring	MemberLoanFilamentActions
Apply wizard stepper styling	apply-for-loan.blade.php
LoanSchedulePdfController + view	new controller, pdf/loan-schedule.blade.php

Tests:

- tests/Feature/Tenant/MemberLoansHubTest.php
- tests/Feature/Tenant/LoanSchedulePdfTest.php

PR: phase-5-member-portal-loans

Phase 6 — History & cleanup (1–2 weeks)

Task	Files
MemberActivityPage + MemberActivityFeedService	new
Transaction::memberFacingDescription()	Transaction.php
Contributions page stat cards only	my-contributions-insights.blade.php slim
Remove duplicate insight heroes from list pages	Each *InsightsWidget.php
Delete MyFundOverview	remove widget file + discovery
MemberActivityExportController	CSV stream

Tests:

- tests/Feature/Tenant/MemberActivityPageTest.php
- tests/Feature/Tenant/MemberActivityExportTest.php

PR: phase-6-member-portal-history

Phase 7 — Settings, household, help (1 week)

Task	Files
MemberSettingsPage tabbed merge	new page
Household expandable on dashboard	member-portal-dashboard.blade.php
Communications tabs: Messages + Requests	CommunicationsPage.php
FAQ accordion (lang keys)	lang/en.json structure + ar.json
Alert history tab	CommunicationsPage + NotificationLog table

Tests:

- tests/Feature/Tenant/MemberSettingsPageTest.php
- tests/Feature/Tenant/MemberCommunicationsTest.php

PR: phase-7-member-portal-settings-help

Phase 8 — Polish & notifications locale (1–2 weeks)

Task	Files
MemberLocale on all queued notifications	DeliversToMemberChannels or per-class
Statement PDF font + __('SAR')	monthly-statement.blade.php, DomPDF config
Email RTL template (optional)	resources/views/vendor/mail
Deposit receipt (optional)	FundPosting view action
Contributions CSV (optional)	export controller
Update docs/member-portal.md	docs
Full regression pass	—

Tests:

- Notification locale snapshots per category
- PDF Arabic render test
- NotificationLog scoping test

PR: phase-8-member-portal-polish

9. Testing strategy

9.1 Test matrix

Area	Type	File pattern
Money / locale helpers	Unit	tests/Unit/MoneyDisplayTest.php
Dashboard snapshots	Feature	MemberPortalDashboardTest.php
Navigation / redirects	Feature	MemberPortalNavigationTest.php
Page access + locale	Feature	Member*PageTest.php
Exports / PDF	Feature	*ExportTest.php, *PdfTest.php
Notification locale	Feature	extend SystemMaintenanceNotificationLogsAndStatementsTest
Table standards	Architecture	existing FilamentTableStandardsTest if tables added

9.2 Locale test pattern (Pest)

```
it('renders dashboard in Arabic with Saudi Riyal sign', function () {
    app()->setLocale('ar');
    $this->actingAs($this->memberUser, 'tenant')
        ->get(MyLoanResource::getUrl('index', panel: 'member'))
        ->assertOk()
        ->assertSee("\u{20C1}", false)
        ->assertDontSeeRegex('/[\x{0660}-\x{0669}]/u');
});
```

9.3 Manual QA checklist (pre-release)

- ☐ Login → Overview → deposit → logout (en + ar)
- ☐ Loan apply wizard end-to-end
- ☐ Cash-out with reserved EMI displayed
- ☐ Download monthly PDF + activity CSV in Arabic
- ☐ Switch language mid-session; amounts consistent

- ☐ Parent impersonation → dependent → return
- ☐ Mobile 375px viewport screenshot review

10. Migration & rollback

Risk	Mitigation
Broken bookmarks	302 redirects for 2 releases
Dashboard data regression	Feature flag MEMBER_PORTAL_V2_DASHBOARD env optional for one week
Font missing	Fallback to SAR text
Notification locale bugs	Log NotificationLog body locale in staging

Rollback: revert PR per phase; database changes none expected (UI-only).

11. File inventory (target state)

app/

```

  Filament/Member/
    Pages/
      CashAccountPage.php      [new]
      FundAccountPage.php      [new]
      MemberActivityPage.php   [new]
      CommunicationsPage.php   [new]
      MemberSettingsPage.php   [new]
      MemberDashboard.php      [modify]
    Support/MemberNavigation.php [modify]
  Http/Controllers/Tenant/
    MemberActivityExportController.php [new]
    LoanSchedulePdfController.php      [new]
  Services/
    MemberActivityFeedService.php      [new]
  Support/
    MemberLocale.php                   [new]
    MemberDateDisplay.php              [new]

```

resources/

```

  views/components/member-portal/      [new directory]
  views/filament/member/pages/
    cash-account.blade.php             [new]
    fund-account.blade.php             [new]
    communications.blade.php          [new]
  css/filament/member/
    theme.css                          [modify]
    member-portal-chrome.css           [new - prototype Filament overrides]
  fonts/saudi-riyal/                  [new]

```

tests/Feature/Tenant/

```

  MemberPortalDashboardTest.php      [new]
  MemberPortalNavigationTest.php      [new]
  MemberCashAccountPageTest.php      [new]
  ...

```

12. Timeline summary

Phase	Duration	Cumulative
0 Prep	1 week	1 wk
1 Design system	1–2 weeks	2–3 wk
2 Dashboard	1–2 weeks	3–5 wk
3 Navigation	1 week	4–6 wk
4 Accounts	2 weeks	6–8 wk
5 Loans	2 weeks	8–10 wk
6 History	1–2 weeks	9–12 wk
7 Settings/Help	1 week	10–13 wk
8 Polish	1–2 weeks	11–14 wk

Total: 10–14 weeks with incremental releases after phases 2, 4, 6, and 8.

13. Document history

Version	Date	Change
1.0	2026-06-18	Initial implementation plan from redesign analysis
