

FundFlow Admin Portal Redesign Plan

Version: 1.0
Date: June 2026
Branch: feature/admin-portal-redesign (to be created before implementation)
Reference prototype: docs/Claude/admin-portal-prototype.html

Table of Contents

- 1. [Executive Summary](#)
 - 2. [Current State Analysis](#)
 - 3. [Prototype Reference Analysis](#)
 - 4. [Design System & Visual Language](#)
 - 5. [Information Architecture Redesign](#)
 - 6. [Dashboard — Command Centre](#)
 - 7. [Page-by-Page Redesign Plan](#)
 - 8. [Missing Features to Add](#)
 - 9. [Bilingual \(AR / EN\) Implementation Plan](#)
 - 10. [Implementation Phases](#)
 - 11. [Technical Approach & Constraints](#)
 - 12. [Success Criteria](#)
-

1. Executive Summary

The current FundFlow **tenant admin portal** (/admin) is functionally complete but visually fragmented and operationally overwhelming. It uses the Filament Sky-blue default aesthetic, a 20+ item sidebar, and individual insight heroes on every list page that create a noisy, consultant-report feel rather than an operational command centre.

Goal: Redesign the tenant admin portal to match the visual language and layout philosophy of the attached prototype — clean white panels, purple/indigo primary palette, semantic colour chips, and a consolidated dashboard from which an admin can see everything and trigger most actions — while preserving all existing domain logic, adding missing features, and delivering full Arabic/English bilingual support.

The redesign does **not** change Filament’s PHP back-end or routing. It targets: - CSS design tokens and panel atmosphere - Dashboard widget architecture and layout - Sidebar information architecture - Per-page widget consolidation - New standalone pages for missing features - Blade template and component redesign - AR/EN string catalogue completion

2. Current State Analysis

2.1 Panel Identity

Attribute	Current Value	Problem
Primary colour	Color::Sky (Tailwind sky/blue)	Does not match prototype purple; differs from member portal
Page atmosphere	Soft blue radial gradient background	Fine but inconsistent with prototype’s crisp white

Attribute	Current Value	Problem
Sidebar width	Filament default (~256px)	Too wide; prototype uses 192px compact sidebar
Dashboard layout	Width::Full single widget	Widget renders a multi-section Blade view — opaque to Filament

2.2 Sidebar Navigation Overload

The sidebar currently exposes **22 named items** before scrolling (including relation manager tabs, hidden redirects, and SMS sub-resources). By count:

Group	Items	Issue
(ungrouped)	Dashboard, Messages	Dashboard buried under ungrouped items
Accounts	Bank Accounts, Master Accounts, Member Accounts, Year-end close	4 items for what prototype shows as 1 grouped concept
Fund Management	Applications, Members, Requests, Support, Deposits, Cash outs, Contributions, Loans (cluster), Statements, Reconciliation	10 items; cluster adds 4 more sub-nav tabs
System	Jobs, Maintenance, Audit, Migration, Settings, Notification logs	6 items; most rarely needed

Result: An admin on duty sees a wall of navigation and must remember which page holds which action.

2.3 Dashboard Widget Fragmentation

The current dashboard mounts a single `TenantDashboardWidget` Blade view that contains: - Greeting hero with fund name - Quick-action gradient tiles (6 tiles with large gradient backgrounds) - Contribution insights (via partial includes) - Loan pipeline (via partial includes) - Recent activity log

Problems: - Quick-action tiles are large colourful gradient blocks — the “busy” the user identified - No real-time urgency indicators on the dashboard itself (reconciliation alerts, overdue queue count) - No consolidated loan queue preview - Collection progress buried inside partials rather than shown as a top-level metric - Cannot act from the dashboard — tiles navigate to list pages, not action modals

2.4 Per-Page Insight Heroes

Every major list page (Members, Loans, Contributions, Deposits, Cash outs, Bank Accounts, Master Accounts) mounts a header widget (`*InsightsWidget`) that renders a separate KPI strip above the table. These are valuable data but: - Each follows a slightly different layout and colour scheme - They duplicate high-level stats already available on the dashboard - They slow down perceived page load (two widget mounts per page)

2.5 Missing Features

Compared to the prototype and operational needs:

Missing	Prototype has it?	Impact
Fund pool health gauge (total cash/fund, solvency ratio)	Partially	Critical — admin cannot see pool health at a glance
Loan queue review workflow triggered from dashboard	Yes (Review button)	High
Collection cycle drill-down from dashboard	Yes (member list with status)	High
Member activity feed (real-time, dashboard-level)	Yes	Medium
Fund tier utilisation bar charts	Yes	High — shows when a tier is near capacity
Bank clearing summary on dashboard	Yes	High
Custom report builder	Yes	Medium
Bulk notification / announcement to members	No (prototype)	High — currently no admin-to-member broadcast
Member suspension / status change from list	Yes (action buttons)	Medium
Guarantor health view (how many loans each member guarantees)	No	Medium
EMI collection calendar view	No	Medium
SMS/notification delivery health log	No	Low

2.6 Bilingual Gaps

- All nav labels and page titles are English-only
- Admin-facing notifications, Stat labels, section headings use `translateLabel()` but many custom Blade views have hard-coded English strings
- Arabic numerals are used in some places (should be Western digits throughout per requirement)
- Money symbol inconsistency: SAR in English vs . / in Arabic — not systematically applied
- RTL layout not applied to the admin portal (sidebar, table direction)

3. Prototype Reference Analysis

The reference prototype (`docs/Claude/admin-portal-prototype.html`) is an HTML/Alpine.js/Tailwind single-page mock-up of a cooperative fund admin portal. Key design decisions to adopt:

3.1 Colour Palette (to become the new design token system)

Token	Hex	Role
<code>--ff-primary</code>	<code>#534AB7</code>	Primary actions, active nav, primary buttons
<code>--ff-primary-dark</code>	<code>#3C3489</code>	Hover state

Token	Hex	Role
--ff-primary-light	#EEEDFE	Primary tint backgrounds
--ff-success	#1D9E75	Collected, active, cleared
--ff-success-light	#E1F5EE	Success chip backgrounds
--ff-warning	#EF9F27	Overdue T1, partial, pending
--ff-warning-light	#FAEEDA	Warning chip backgrounds
--ff-danger	#E24B4A	Critical, delinquent, rejected
--ff-danger-light	#FCEBEB	Danger chip backgrounds
--ff-info	#378ADD	Bank, info notices, panel links
--ff-info-light	#E6F1FB	Info chip backgrounds
--ff-surface	#FFFFFF	Card/panel backgrounds
--ff-page-bg	#F9FAFB	Page canvas
--ff-border	#E5E7EB	Card borders, dividers
--ff-muted	#6B7280	Secondary labels
--ff-muted-light	#9CA3AF	Tertiary labels, table headers

Primary colour stays Color::Sky — the tenant admin portal deliberately uses sky-blue to visually differentiate from the member portal (which uses purple #534AB7). All semantic chip/notice/progress token colours are adopted from the prototype but the primary interactive colour (buttons, active nav, focus rings) remains sky-blue.

3.2 Layout System

Sidebar 192px (fixed)	Topbar 50px (sticky)
	Page content (scrollable)
Logo	
Nav groups	Stat grid (4-col)
Nav items	Panel grid (flexible)
	Tables
User avatar	

Sidebar (192px): - Logo block (26×26px branded icon + fund name) - Navigation groups with 10px uppercase labels - Nav items: 12px, 7px vertical padding, 8px radius, hover #F3F4F6 - Badge counts on items with urgent queues - User avatar block at bottom (initials avatar + role label)

Topbar (50px sticky): - Page title (14px, 600 weight, flex-1) - Cycle period chip (current collection cycle) - Notification bell - Context-specific primary action button - Export button

Content: 20px padding, no horizontal scroll on primary tables

3.3 Component Vocabulary

Component	Prototype class	Usage
Stat card	.stat-card	4-column KPI grid at page top
Panel	.panel + .panel-head + .panel-body	All content containers
Chip	.chip chip-{green/amber/red/blue/purple/gray}	Status badges everywhere

Component	Prototype class	Usage
Notice	<code>.notice notice-{red/amber/blue/green}</code>	Alert/warning callouts
Progress bar	<code>.prog-bar + .prog-fill</code>	Collection %, tier utilisation
Table	<code>.tbl</code>	All data grids
Button	<code>.btn btn-{primary/gray/success/danger}</code>	All actions
Detail grid	<code>.detail-grid + .detail-item</code>	2-col key-value in panels
Tab bar	<code>.tab-bar + .tab-btn</code>	Sub-navigation within a page

In Filament context: These map to: - Stat card → Filament Stat widget or custom `StatsOverview` widget - Panel → Filament Section - Chip → `BadgeColumn` / `TextColumn` with colour - Notice → Filament Placeholder with custom Blade view or notification component - Table → Filament Table - Button → Filament Action

3.4 Dashboard Layout (Prototype Reference)

The prototype dashboard is a single scrollable page with:

Row 1:	[Total Members] [Collected %] [Active Loans] [Recon Exceptions]	← 4 stats
Row 2:	[Loan Queue preview 1.4fr] [Recon Alerts 1fr]	← 2-col panels
Row 3:	[Cycle Progress 1fr] [Recent Activity 1fr] [Fund Tiers 1fr]	← 3-col panels

Every panel has a “View all →” link and actionable buttons (Review, Resolve).

4. Design System & Visual Language

4.1 Filament Primary Colour — Sky Blue (unchanged)

File: `app/Providers/Filament/TenantPanelProvider.php`

```
// Stays as-is - sky-blue differentiates admin from the purple member portal
->colors(['primary' => Color::Sky])
```

The primary interactive colour (buttons, focus rings, active nav, form focus) stays sky-blue. The prototype’s purple is used only on the member portal. Semantic colours (success green, warning amber, danger red, info blue) are adopted from the prototype’s token system.

4.2 Tenant Theme CSS (`resources/css/filament/tenant/theme.css`)

The background gradient is kept but significantly toned down (opacity reduced ~50%) — the sky atmosphere is preserved as a brand identifier but no longer dominates the page. The token variables layer on top without removing any existing rules, so all current quick-action tiles and maintenance styles continue to work while the new component classes build the prototype aesthetic.

Phase 0 (complete) added: - `--ff-*` CSS custom properties (sky-blue primary, semantic chip/notice/progress colours) - Reduced gradient opacity for a cleaner page feel - `.ff-chip-*`, `.ff-notice-*`, `.ff-prog-*` base component classes - Sidebar right-border and panel border-radius tokens

Phase 1 (dashboard) will add compact quick-action bar CSS replacing the large gradient tiles.

4.3 Design Token CSS Variables

Add to `resources/css/filament/tenant/theme.css`:

```
.fi-body.fi-panel-tenant {
  --ff-primary: #534ab7;
  --ff-primary-dark: #3c3489;
  --ff-primary-light: #eedfe;
  --ff-success: #1d9e75;
  --ff-success-light: #e1f5ee;
  --ff-warning: #ef9f27;
  --ff-warning-light: #faeeda;
  --ff-danger: #e24b4a;
  --ff-danger-light: #fcebeb;
  --ff-info: #378add;
  --ff-info-light: #e6f1fb;
  --ff-surface: #ffffff;
  --ff-page-bg: #f9fafb;
  --ff-border: #e5e7eb;
  --ff-muted: #6b7280;
  --ff-muted-light: #9ca3af;
  --ff-panel-radius: 12px;
}
```

These tokens are reused across all new Blade views, ensuring visual consistency.

4.4 Typography Scale

Use	Size	Weight
Page title (topbar)	14px / 0.875rem	600
Panel title	12px / 0.75rem	600
Nav group label	10px / 0.625rem	600 UPPERCASE
Nav item	12px / 0.75rem	400/500
Table header	10px / 0.625rem	600, muted
Table cell	12px / 0.75rem	400
Stat number	20–22px	700
Stat label	10px	400, muted
Stat sub-label	11px	400, coloured
Chip	10px	600

Arabic text uses `Noto Sans Arabic` from the existing font stack. Numeric values always rendered in Western (Latin) digits — `font-variant-numeric: normal` forced on Arabic locale pages.

5. Information Architecture Redesign

5.1 Sidebar Consolidation

The prototype uses 10 navigation items across 3 groups. Map current 22-item sidebar to 10 items:

New sidebar structure

[Logo: FundAdmin + fund name]

OPERATIONS

Dashboard	← unchanged, always first
Members	← unchanged
Loans	← merge: Loan Resource + Loan Queue (tab on index) + EMI Collection
Collections	← rename ContributionResource; cycle page merged in
Disbursements	← new: surfaces disbursement workflow prominently (was buried in Loans)

FINANCE

Reconciliation	← unchanged (page)
Bank clearing	← rename BankAccountsResource (merged with Master Accounts context)
Reports	← NEW standalone page (see §8)

SYSTEM

Settings	← merge: Settings page + Configuration tabs
Audit log	← merge: Audit + Notification logs + Jobs tabs

Zero features are removed. Items moved off the sidebar are fully accessible via:

Feature	New access path
Deposits (Fund Postings)	Members → member detail → Accounts tab → “Post deposit” action; also from Bank Clearing sidebar item
Cash outs	Members → member detail → Accounts tab; also Disbursements page
Master Accounts	Bank Clearing page → contextual master account balance panel
Member Accounts	Members → member → Accounts tab
Monthly Statements	Reports page → “Member statements (bulk)”; also member detail → Accounts
Membership Applications	Dashboard alert card + Members sidebar (filter: pending applications)
Member Requests	Dashboard activity feed + Messages inbox
Support Requests	Messages inbox → support ticket view
Migration	Audit & System sidebar → Migration tab
Fiscal Year Close	Audit & System sidebar → Year-end close tab
System Maintenance	Audit & System sidebar → System maintenance tab
Messages inbox	Topbar notification bell + accessible from sidebar Audit & System
SMS Import Sessions	Bank Clearing → SMS channel tab
SMS Templates	Bank Clearing → SMS channel tab → Templates sub-tab
Loan Overrides	Loans → loan detail → override action
Reconciliation Exceptions	Reconciliation page → exception queue table
Notification Logs	Audit & System → Notification log tab
Jobs & Commands	Audit & System → Jobs tab

Badge counts on sidebar: - Loans badge = count of pending loan queue items - Collections badge = count of overdue members in active cycle - Reconciliation badge = count of open exceptions (red when critical) - Bank clearing badge = count of unmatched bank lines

5.2 Navigation Groups Rename

Current	New	Reason
Accounts	FINANCE	More meaningful grouping
Fund Management	OPERATIONS	Operational intent is clearer
System	SYSTEM	Unchanged

5.3 Topbar Simplification

Current topbar is Filament default. New topbar additions: - **Cycle chip**: “ Cycle: Jun 2026” — shown on all pages, links to Collections - **Notification bell** with unread count (already via `databaseNotifications`) - **Primary action** button that changes per page context (prototype pattern) - **Export** button (shown on list pages only) - **RTL toggle** for admin preference (EN/AR language switcher — existing component)

6. Dashboard — Command Centre

The redesigned dashboard is the operational heart of the admin portal. An admin starting their day should immediately see: pool health, collection status, urgent loan requests, and reconciliation alerts — and should be able to act on most of them without leaving the dashboard.

6.1 Layout

TOPBAR: Dashboard | Jun 2026 | | [Run batch] [Export]

ROW 1 - KPI Strip (4 stat cards, equal width)

Members	Cycle	Loans	Recon
248	83%	34	2
+3 cycle	187/248	7 queue	1 crit.

ROW 2 - Action Panels (60% / 40% split)

Loan Queue (top 4)	Reconciliation
[Review] buttons inline	alerts + notices
"View all →"	"Open queue →"

ROW 3 - Insight Panels (3 equal columns)

Collection	Recent	Fund Tier
progress bars	activity feed	utilisation bars
+ late tiers	(last 8 events)	+ warnings

ROW 4 - Ancillary (optional, collapsed by default)

Bank clearing	Pending membership
summary + unmatched	applications

6.2 Dashboard Widgets

Replace the current single `TenantDashboardWidget` Blade view with discrete Filament widgets. This makes each panel independently refreshable, testable, and movable.

Widget class	Panel shown	Data source
<code>AdminKpiStripWidget</code>	KPI stat cards (row 1)	<code>TenantDashboardService::snapshot()</code>
<code>LoanQueuePreviewWidget</code>	Loan queue top 4 with Review actions (row 2 left)	<code>LoanService::queuePreview()</code>
<code>ReconAlertsWidget</code>	Reconciliation notices (row 2 right)	<code>ReconciliationService::openExceptions()</code>
<code>CollectionProgressWidget</code>	Cycle progress bars + late tier breakdown (row 3 left)	<code>ContributionCycleService::cycleSnapshot()</code>
<code>RecentActivityWidget</code>	Feed of last 8 admin-relevant events (row 3 centre)	<code>FundAuditLogService::recentFeed()</code>
<code>FundTierUtilisationWidget</code>	Tier capacity bars + capacity alerts (row 3 right)	<code>FundTierService::utilisationSnapshot()</code>
<code>BankClearingSummaryWidget</code>	Bank unmatched count + amount (row 4 left)	<code>BankService::clearingSummary()</code>
<code>PendingApplicationsWidget</code>	Applications awaiting approval (row 4 right)	<code>MembershipApplicationService::pending()</code>

6.3 Dashboard Quick Actions

Replace current large gradient tiles with a compact **quick actions row** inside `AdminKpiStripWidget` or as a standalone narrow component:

[Run debit batch] [+ Add member] [Import bank statement] [Generate report]

These are small `btn-gray` buttons, not coloured tiles. The primary action for the current page remains in the topbar.

7. Page-by-Page Redesign Plan

7.1 Members

Current: List page + insights header widget + relation manager tabs (Accounts, Contributions, Repayments, Loans, Dependents, Messages)

Changes: - Remove `MemberInsightsWidget` header — fold KPIs into the topbar stat strip (member count, active/overdue breakdown) - Add filter tabs below search bar (All / Active / Migration pending / Delinquent / Suspended) matching prototype pill tabs - Table columns: ID, Name, Status chip, Cash balance, Fund balance, Active loans, Actions - Row actions: **View** (opens detail) + **Edit** + (context) **Suspend / Reinstate** — wrapped in action group - Member detail page (`EditMember`): Convert to tab-based layout matching prototype: - **Profile** tab: 2-col detail grid + activity timeline widget - **Accounts** tab: Cash account panel + Fund account panel + manual entry action - **Loans** tab: Active loan detail + repayment schedule + settle actions - **Cycle history** tab: Contribution history table (per cycle) - **Transactions** tab: Full ledger table

7.2 Loans

Current: `LoanResource` with queue/list/view/edit pages + `LoanInsightsWidget` header + Loans cluster sub-nav

Changes: - Rename cluster nav item to “Loans” (unchanged) - **List (portfolio) page:** Remove `LoanInsightsWidget` header; embed compact KPI strip (active/repaid/delinquent counts + total disbursed) as a **Section** at top — collapsible - **Loan queue page:** Redesign as the primary action page: filter tabs (All / Emergency / Standard / Partial), table with inline Approve/Reject/Partial buttons matching prototype - **Loan review page:** Dedicated full page (already exists as `ViewLoan`) — eligibility check rows with pass/fail chips, decision form with amount override, admin notes, confirm/reject buttons - **EMI**

collection: Surface as a dashboard-accessible action (already exists as `LoanEmiCollectionPage`) — add shortcut from Loans list “Collect EMIs” header action

7.3 Collections (Contributions)

Current: `ContributionResource` at “Contributions” sidebar item; `ContributionCyclePage` is a legacy redirect

Changes: - Rename nav item “Contributions” → “Collections” - Page redesign: Cycle selector at top (active cycle + past cycles as pills) - KPI strip: Due / Collected / Overdue / Exempt stat cards - Table: Member, Due amount, Status chip, Collected, Days late, Fee tier, Actions - Header action: “Run debit batch” prominent button - Add “Per-member detail” modal: shows cycle history for a specific member - Late fee escalation visibility: colour-code rows by tier (T1 = amber, T2 = orange, T3 = red)

7.4 Disbursements

Current: No dedicated Disbursements page — disbursement is triggered from Loan view page

New page: `DisbursementsPage` — surfaced in sidebar under OPERATIONS

Content: - Active disbursements table: Member/Loan, Approved, Disbursed, Remaining, Status, Actions - “Post tranche” form modal for partial loans - Filter tabs: Pending / Partial / Fully disbursed - KPI strip: Pending count, Total committed (SAR), Total disbursed (SAR), Awaiting bank match

7.5 Reconciliation

Current: `ReconciliationOverviewPage` — already close to prototype design

Changes: - Add KPI strip at top: Open exceptions / Auto-resolved / Last batch run / Next batch - Exception queue table: keep as is but add Severity chip colour coding - Add “Recon history” tab showing resolved exceptions with resolution log - Auto-resolved section: show last batch results - Critical exception → red banner notice at top of page (matching prototype `notice-red`)

7.6 Bank Clearing

Current: `BankAccountsResource` → `ViewBankStatement` page with SMS workspace embedded

Changes: - Rename nav item “Bank Accounts” → “Bank Clearing” - Top KPI strip: Imported today / Auto-matched / Unmatched / Stale pending (>30d) - Unmatched section first (action required) with Match manually / Adjust & clear buttons - Matched section below (read-only) - Import statement as prominent header action button - SMS import channel: keep as a tab within the bank workspace (“SMS channel” tab) - Master account balances: shown as a contextual summary panel within the same page

7.7 Reports (New)

Current: No dedicated reports page — statements are a resource, no custom report builder

New page: `ReportsPage` — surfaced in sidebar under FINANCE

Content: - Standard reports grid: Each as a clickable card with PDF download button - Monthly collection report - Loan portfolio report - Reconciliation summary - Fund tier utilisation - Member statements (bulk) - Guarantor exposure report (new) - Audit trail export - Custom report builder panel: - Report type selector - Date range pickers - Member filter (optional) - Format selector: PDF / Excel / CSV - Generate button - Scheduled reports section (future phase)

7.8 Settings / Configuration

Current: `Settings` page with general fund settings; configuration is split across various resource edit pages

Changes: - Expand Settings page with tabbed configuration matching prototype: - **General** tab: Fund name, cycle day, bank details - **Collection** tab: Window days, late fee model, tier thresholds and amounts - **Loans** tab: Min tenure, min fund balance, borrow multiplier, max active loans, settlement threshold, grace period options - **Fund tiers** tab: Tier A/B/C/E allocations (currently in FundTierResource edit) - **Reconciliation** tab: Auto-resolve tolerance, timing defer, bank match range, stale threshold - **Guarantor rules** tab: Missed EMI thresholds for warning and transfer - **Notifications** tab: Which events trigger SMS/email/push; templates per event type

7.9 Audit / System

Current: FundAuditLogResource (Audit log) + JobsPage + SystemMaintenancePage + NotificationLogResource + LegacyMigrationPage + FiscalYearClosePage

Changes: - Merge into a single “Audit & System” page with tabs: - **Audit log** tab: Full audit table with filter pills (All / Admin actions / Overrides / Recon events / Loan events) - **Notification log** tab: SMS/email/push delivery status - **Jobs** tab: Scheduled jobs table + run actions - **System maintenance** tab: DB backup/purge widgets - **Migration** tab: Legacy data import workflow - **Year-end close** tab: Fiscal year close workflow

8. Missing Features to Add

8.1 Fund Pool Health Panel (Dashboard)

A new dashboard section showing: - Total master fund balance vs total member fund balances (should equal) - Total master cash vs total member cash balances - Pool solvency ratio: (cash + fund) / total loan commitments - 30-day trend sparkline - Alert if any drift detected (links to Reconciliation)

8.2 Reports Page (§7.7)

Full custom report builder — see above.

8.3 Bulk Member Announcement / Notification

New feature: Admin can broadcast a message to: - All active members - Members in a specific status (overdue, delinquent) - Members with active loans - A manually selected list

Delivery channels: in-app notification + SMS (if SMS configured) + email.

UI location: Messages inbox page → “Compose announcement” action.

8.4 Guarantor Exposure Report

A new report / page view showing: - Each member who is a guarantor, and for which loans - Their total guaranteed exposure (SAR) - Whether any of their guaranteed loans are in arrears (risk flag)

Helps admin understand systemic guarantor risk.

8.5 EMI Collection Calendar

Visual calendar view (month grid) showing: - Which EMIs are due on which cycle days - Which have been collected, which are pending - Colour-coded by loan status

Accessible from Loans page header.

8.6 Member Request / Support Ticket Workflow

Current: `MemberRequestResource` and `SupportRequestResource` are list-only tables with no workflow actions.

New: Each support request should have: - Status: Open / In progress / Resolved / Closed - Admin reply field (sends message to member) - Escalation flag - SLA indicator (days open)

Integrated with Messages inbox.

8.7 Disbursements Page

See §7.4 — this surfaces the disbursement workflow that is currently buried inside the Loan view page.

8.8 Loan Queue Priority Scoring

In the loan queue list, add a computed “Priority score” column based on: - Request type (Emergency > Standard) - Days in queue (longer = higher) - Member tenure and standing

Sort queue by score by default.

9. Bilingual (AR / EN) Implementation Plan

9.1 Scope

Every user-facing string in the admin portal must be translatable. This includes: - Navigation labels and groups - Page titles and breadcrumbs - Section headings, panel titles - Table column headers - Status chips, filter pill labels - Action button labels - Notification titles and bodies - Settings labels, placeholders, help text - Report names and descriptions - Error messages and validation - PDF-exported content (statements, reports)

9.2 String Catalogue Files

File	Contents
<code>lang/en.json</code>	Primary English strings (already exists)
<code>lang/ar.json</code>	Arabic translations (extend existing)
<code>lang/en/admin.php</code>	Long-form English strings for admin portal sections
<code>lang/ar/admin.php</code>	Arabic translations of admin.php

All new strings use namespaced keys: `admin.nav.loans`, `admin.dashboard.kpi.members`, `admin.settings.collection.wir` etc.

9.3 Money Symbol Bilingual Treatment

Context	EN display	AR display
Amounts	SAR 1,234.50	1,234.50 .
Currency chip	SAR	.
Compact amounts	SAR 1.2K	1.2K .
Numeric digits	Western always	Western always (no Arabic-Indic digits)

Implementation: Extend `MoneyDisplay` support class to detect locale and format accordingly. The existing `app/Support/MoneyDisplay.php` is already modified on the redesign branch — adopt the same pattern for admin.

9.4 RTL Layout

When the admin's locale is Arabic: - `<html dir="rtl">` applied via middleware (already done for member portal via `SetApplicationLocale`) - Sidebar aligns to the right - Table text-right for Arabic strings, text-left for numbers (achieved via `tabular-nums` + explicit `dir="ltr"` on amount columns) - Arrow icons flip (CSS `transform: scaleX(-1)` on `.rtl` context for breadcrumb arrows, "View all →" links) - Form labels and inputs: RTL text flow, but numeric inputs remain LTR

9.5 Filament `translateLabel()` Usage

Per workspace rules: - All `Column`, `FormField`, `Action`, `Filter`, `Tab`, `FieldSet` automatically translated via `translateLabel()` (registered globally in `AppServiceProvider`) - Wrap remaining user-facing literals: `Section::make(__('admin.section...'))`, `Notification::make()->title(__('...'))`, stat labels, modal headings

9.6 Arabic Font Rendering in PDFs

DomPDF requires Arabic text shaping (already handled by `DomPdfFactory` in existing codebase). All new PDF templates: - Import Arabic fonts via `resources/views/partial/arabic-fonts.blade.php` - Use `<span dir="rtl" lang="ar">` for Arabic segments - Apply `font-family: 'Amiri', 'Noto Naskh Arabic', sans-serif` for Arabic blocks

10. Implementation Phases

Phase 0 — Branch & Token Setup (*1 day*)

1. Create `feature/admin-portal-redesign` branch from `main`
2. Update `TenantPanelProvider`: change primary colour to `#534AB7`
3. Refactor `resources/css/filament/tenant/theme.css`:
 - Add CSS token variables
 - Replace blue atmosphere with white crisp background
 - Slim sidebar to 192px
 - Compact nav items (12px, 7px padding, 8px radius)
4. Run `npm run build` and verify visual change on dashboard
5. No functional changes in Phase 0 — purely aesthetic

Verification: Dashboard renders with purple primary, white sidebar, no gradient background.

Phase 1 — Dashboard Redesign (*3–4 days*)

1. Split `TenantDashboardWidget` into 6 discrete widgets (§6.2)
2. Build `AdminKpiStripWidget` with 4 stat cards
3. Build `LoanQueuePreviewWidget` with Review action buttons
4. Build `ReconAlertsWidget` with notice components
5. Build `CollectionProgressWidget` with progress bars + late tier breakdown
6. Build `RecentActivityWidget` with activity feed
7. Build `FundTierUtilisationWidget` with capacity bars
8. Register all in `Dashboard.php` with correct column spans
9. Remove large gradient quick-action tiles; replace with compact action bar
10. Add AR translations for all new strings

Verification: Dashboard shows all panels; Review buttons open loan review modal/page; Recon alert links to reconciliation page.

Phase 2 — Sidebar IA Consolidation (*2 days*)

1. Update `TenantNavigation.php` with new group structure (OPERATIONS / FINANCE / SYSTEM)
2. Rename nav items as planned
3. Move hidden-nav items to appropriate parent pages
4. Add badge counts (loan queue, overdue collections, recon exceptions, bank unmatched)
5. Create stub `DisbursementsPage.php`
6. Create stub `ReportsPage.php`
7. Add topbar: cycle chip, notification bell position, language switcher

Verification: Sidebar shows 10 items; badge counts update with live data; existing routes still work.

Phase 3 — Members & Member Detail (*2–3 days*)

1. Remove `MemberInsightsWidget` from list header; embed compact KPI section
 2. Add filter pill tabs (All / Active / Migration / Delinquent / Suspended)
 3. Redesign member detail (edit) page with prototype tab layout
 4. Add profile + activity timeline tab
 5. Add accounts tab with cash/fund account panels
 6. Add cycle history tab
 7. Loans and transactions tabs already exist — visual cleanup only
 8. AR translations for all member page strings
-

Phase 4 — Loans & Collections (*2 days*)

1. Redesign loan queue page with priority scoring column and inline actions
 2. Redesign loan review page with eligibility check rows (chip-based pass/fail)
 3. Rename Contributions → Collections; add cycle selector pills
 4. Add late tier colour coding to collections table
 5. Add collection batch run as header action button
 6. AR translations
-

Phase 5 — Disbursements Page (*1 day*)

1. Build `DisbursementsPage` with active disbursements table
 2. Add “Post tranche” modal (ported from existing Loan view action)
 3. Add KPI strip
 4. AR translations
-

Phase 6 — Reconciliation & Bank Clearing (*2 days*)

1. Add KPI strip to Reconciliation page
 2. Add critical exception banner notice (red)
 3. Add recon history tab
 4. Rename Bank Accounts → Bank Clearing
 5. Add KPI strip to Bank Clearing page
 6. Merge master account context into bank page panel
 7. SMS channel as a tab in bank workspace (already partially done)
 8. AR translations
-

Phase 7 — Reports Page (2 days)

1. Build `ReportsPage` with standard report cards + PDF download actions
 2. Build custom report builder form (type, date range, member filter, format)
 3. Wire PDF/Excel/CSV generation to existing controllers and services
 4. Add Guarantor Exposure report (new service method)
 5. AR translations
-

Phase 8 — Settings Expansion (2 days)

1. Expand `Settings` page with full tabbed configuration
 2. Port Fund Tier configuration from `FundTierResource` edit into Settings > Fund Tiers tab
 3. Add Reconciliation configuration tab
 4. Add Notifications/Templates configuration tab
 5. AR translations for all settings labels, placeholders, help text
-

Phase 9 — Audit/System Consolidation (1 day)

1. Merge Audit log, Notification log, Jobs, System maintenance, Migration, Fiscal year into a single tabbed Audit & System page
 2. Reduce System sidebar group to 1 item: “Audit & System”
 3. Keep Settings as separate item
 4. AR translations
-

Phase 10 — Missing Features (3–4 days)

1. Fund Pool Health panel on dashboard
 2. Bulk member announcement feature (compose + send)
 3. Guarantor exposure view (in Member detail + Reports)
 4. EMI collection calendar view
 5. Support ticket workflow (reply + status transitions)
 6. Loan queue priority scoring algorithm
-

Phase 11 — Bilingual Completion & PDF (2 days)

1. Full AR string catalogue audit — ensure 100% coverage of all admin strings
 2. RTL layout testing in Arabic locale
 3. Money symbol bilingual formatting across all pages
 4. PDF templates: AR/EN text rendering in DomPDF
 5. Numeric digit lock (Western digits throughout)
-

Phase 12 — QA, Tests & Launch (2 days)

1. Update/create Pest feature tests for all new pages
2. Architecture tests (`FilamentTableStandardsTest` coverage)
3. AR locale smoke tests
4. Browser/Dusk visual smoke tests
5. `vendor/bin/pint --dirty --format agent`

6. Final `npm run build`
7. PR to main

11. Technical Approach & Constraints

11.1 Filament v5 Constraints

- Filament v5 is installed; use v5 widget/panel APIs throughout
- Always use `search-docs` before implementing any Filament component
- No Filament overrides — use the `configureUsing` pattern for global defaults
- Custom Blade views use `x-filament::*` components where possible; fall back to `ff-admin-*` custom classes for prototype-faithful styling

11.2 Existing Service Layer (Preserve)

The following services are production-grade and must not change: - `TenantDashboardService` — snapshot data for KPIs - `ContributionCycleService` — cycle state machine - `LoanLedgerService` — loan posting logic - `MasterAccountInvariantService` / `MemberInvariantService` — reconciliation checks - `FundPostingService` / `MemberCashOutService` — cash flow posting

All new widgets/pages consume these services via their existing public APIs or new read-only query methods.

11.3 No Schema Changes in Phases 0–9

Phases 0–9 are presentation-layer changes only. Database schema changes are limited to Phase 10 (missing features): - `member_announcements` table (bulk notification feature) - `support_request_replies` table (support ticket workflow)

11.4 Test Coverage Requirements

Per workspace rules, every change must be tested. Minimum: - Feature test for each new page (renders without error, AR locale renders without error) - Unit test for each new service method (e.g., priority scoring, pool health calculation) - Architecture test update for new Filament table resources (filters, grouping, bulk actions)

11.5 Branch Strategy

```
main
  feature/admin-portal-redesign
    Phase 0 commits (tokens)
    Phase 1 commits (dashboard)
    ...
```

Each phase should end with a passing test suite and a commit. No squash — preserve history for review.

12. Success Criteria

Criterion	Measure
Visual match to prototype	Side-by-side comparison: colour system, component shapes, layout grid
Sidebar 10 items	Count of visible sidebar nav items

Criterion	Measure
Dashboard is actionable	Admin can Review a loan, trigger batch run, and navigate to Recon alert without leaving dashboard area
All strings bilingual	Zero hard-coded English strings in Blade views; AR locale renders all labels in Arabic
Numeric digits Western throughout	No Arabic-Indic digits on any page in any locale
SAR vs . correct	EN pages show SAR, AR pages show .
All tests pass	<code>php artisan test --compact</code> exits 0
Pint clean	<code>vendor/bin/pint --dirty --format agent</code> makes no changes
No N+1 queries	Eager-load audit passes on all new widgets
Mobile-first	All panels readable on 375px viewport without horizontal scroll

Document prepared for: FundFlow SaaS Admin Portal Redesign

Next document: docs/admin-portal-specification.md (full product specification)

Then: Implementation begins on feature/admin-portal-redesign branch, one phase at a time with confirmation between steps.